SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time T7:.17AM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 1050 Const Calendar Day: 669 Date: 04-Apr-2014  Friday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 30-May-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Wind & Rain
Working Day If no, explain:
Diary: Dispute
Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the East skirt plate . They started at 7:00 =
AM.

Richard , Donald , Paul , & Reggie had to work on the skirt . Crews had to prepare their tools ,
equipments , reroute the air & power lines . They were done at 7:10 AM.

After that , crews had to remove the permanent ladder between 9 & 13 meters , remove the temporary
ladder between 3 & 9 meters, fly out of the site the equipments on the platform , & the accessories . They
started at 7:15 AM. Crews were done at at 8:30: AM.

The skirt East center plate was delivered to the site at 7:45 AM. Crews had to hook the plate to the
crane , fly , adjust the plate , install the rods , remove the temporary bolts on the shims, install , & shug
the permanent bolts at 9 meters using

70 mm. bolLs DGHM 220106 & 90 mm. bolts DGHM 220159 . They were done at 2:10 PM.

Then , crews had to place the top plate washer .

Jeffery had to work operate the Manitowec crane. He had to fly the skirt plate & other material to the
site . Matt had to work on the barge rigging materials & he had to work with the other crews .matt left at
1:00 PM.

Ryan had to operate the Grove crane . He had to fly materials out of the site for ABF , Bleyco ,

Certified , & Conco crews . Justin had to work on the barge rigging materials & he had to work with the
other crews .

Bernie & Joe were on the site . They had to VT & MT the welds . Check Simon 's report for the detailed
activities .

Tower crews were done at 2;50 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.

Conco crews came to the site at 6;50 AM. Crews had to work on the top of the parapet cracks . Crews
had to use air pressure to clean & dry the cracks . They started at 7:10 AM.

In addition to that , crews had to work on the parapet side wall repair . They had to fill the holes with
repair cement mix , work on house keeping . They were done at 8:30 AM.

After that , crews had to mix the 2 kind epoxy , & inject into the cracks . They started at 8:35 AM. Crews
were done for the 1st application at 9:30 AM. Crews had to come back & inject more epoxy in the where is
needed . They were done at 10:15 AM.

Then , Ryan had to fly & set ion the boat Conco skip box with their tools & equipments . Crews had to
go to pier 7 & unload the skip box .
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Crews returned to the site at 11:00 AM. They had to inject more epoxy in the cracks where is needed &
clean the top of the parapet . They were done at 12:00 PM. Crews left at 12;10 PM.

Certified coating crews came to the site at 7:15 AM. Crews had to spot blast , clean , & paint inside the
tower shafts & cells between 3 & 13 meters . Crews had to reroute their blasting hoses , air hoses ,
vacuum hoses from the East side of the tower to between 3 & 13 meters . Crews had to reroute their
blasting hoses , air hoses , vacuum hoses from the East side of the tower to the West side . they started at
7:20 AM. crews were done at 9:00 AM.

Bill had to work on the barge . He had to monitor the equipments , & he had to work with the other
Crews .

Francisco , Jorge , & Roberto had to spot sand blast , clean , & paint. & they had to work on the repair
& touch ups .

In addition to that , crews had to clean , & apply primer coat on the East center skirt before ABF crews
install the permanent platform. They started at 10:20 AM. Crews were done at 10:40 AM.

Andrews , Marco , Ricardo , & Ron had to work with all crews , vacuum , clean inside the cells & tower
shafts , & they had to disassemble the scaffold in the East & South tower shafts between 9 & 13 meters
load the skip box with the materials , fly , & set on the barge .

In the afternoon , crews had to disassemble the scaffolds in the North & West tower shafts , fly , & set
the materials on the barge .

Joe was on the site . He had to work with the painters . Check Joe 's report for the painters detailed
activities .

Certified Coating crews had to work on the punch list . They were done at 3:00 PM. crews left at 3:10
PM.

In the office , | had to work on my report . | was done at 3:30 PM.

04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator OTH RYAN OKU 8.00 0.00 0.00 8.00 D
Operator JNM MATTHEW MORTON 6.00 0.00 0.00 6.00 D
Operator JNM JUSTIN GARRETT 8.00 0.00 0.00 8.00 D
Operator JNM JEFFREY SCOTT 8.00 0.00 0.00 8.00 D
Ironworker APP REGINALD HUMPHREY 8.00 0.00 0.00 8.00 D
Ironworker FOR RICHARD GARCIA 8.00 0.00 0.00 8.00 D
Ironworker JNM PAUL FAMBRINI 8.00 0.00 0.00 8.00 D
Ironworker JNM DONALD PLUMB 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002138a Manitowoc 4100W Series 1 Crane, part of "Ringer Crane 2" No
800 000 000 0.0 []
2321 Equipment, Crane, 90 Ton Rough Terrain No
800 0.00 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
CONCO PUMPING
Labor
[ H]
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 1050 Date: 04-Apr-2014  Friday
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CONCO PUMPING
Semi-Skilled Laborer JNM ARTURO SEGURA 5.00 0.00 0.00 5.00 D
None of the Above JNM HUMBERTO DURAN 5.00 0.00 0.00 5.00 D
04-0120F4 Bid Iltem: 078 T-LO1-ENW.078 Tower Lift 01 External Paint Tower NW
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM JORGE FLORES RAMERO 8.00 0.00 0.00 8.00 D
Painter FOR TONY KATRONES 8.00 0.00 0.00 8.00 |:|
Painter JNM RON PUBB 8.00 0.00 0.00 8.00 D
Painter JNM RICARDO PASSILA 8.00 0.00 0.00 8.00 D
Painter JNM MARCO ORDONA 8.00 0.00 0.00 8.00 D
Painter JNM FRANCISCO CASTRO 8.00 0.00 0.00 8.00 D
Painter APP EDILBERTO LEON 8.00 0.00 0.00 8.00 D
Painter JNM BILL GREENWOOD 8.00 0.00 0.00 8.00 D
Painter JNM ANDREWS MADINA 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
MOD67112 25KW GENERATOR No
800 0.00 000 0.0 []
*E0760562 No
800 0.00 000 0.0 []
*E0750562 No
800 000 000 0.0 []
*E0700562 No
800 0.00 000 0.0 []
300 BLAST POT No
800 0.00 000 0.0 []
AC256 825 COMPRESSOR No
800 0.00 000 0.0 []
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